PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004
Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446

April 13,2011
(PBW Project No. 1649)

VIA FEDERAL EXPRESS

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Ms. Rita Engblom, On-Scene Coordinator

U.S. Environmental Protection Agency, Region 6
Superfund Division (6SF-AP)

1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: March 2011 Monthly Report for UAO and March 2011 Monthly Report for Settlement
Agreement, Gulfco Marine Maintenance Site, Freeport, Texas

Dear Mr. Miller and Ms. Engblom:

Pastor, Behling & Wheeler, LLC (PBW) has prepared this monthly report on behalf of the
Respondents LDL Coastal Limited LP (LDL/)), Chromalloy American Corporation (Chromalloy)
and The Dow Chemical Company (Dow) pursuant to Section XII, Paragraph 53 of the amended
Unilateral Administrative Order (UAO) and Section VIII, Paragraph 41.a of the Administrative
Settlement Agreement and Order on Consent for Removal Action (Settlement Agreement) for the
above-referenced Site. Parker Drilling Offshore Corporation is participating in the Site work
under an agreement it reached with the above Respondents. As discussed in my telephone
conversation with Mr. Miller on August 2, 2005, regarding the UAO, monthly status reports for a
given month will be submitted by the 15® of the following month as required in Paragraph 53 of
the UAO, rather than by the 10™ of the following month as indicated in Appendix 1 of the
Statement of Work (SOW) attached to the UAO. The Settlement Agreement requires submittal
of a progress report by the 15" of every month.

In accordance with the UAO requirements for the Remedial Investigation/Feasibility Study
(RI/FS) this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAQ during
the previous month — The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
Remedial Investigation/Feasibility Study (RI/FS) Work Plan, including
preparation and shipment of the Final BERA Report to EPA on March 31, 2011,
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o RIReport activities (SOW Paragraph 39) detailed under Task 9 of the RI/FS
Work Plan, including preparation of the Final RI Report that was submitted to
EPA by letter dated April 6, 2011; and

e FS activities (SOW Paragraph 44) detailed under Task 10 of the RI/FS Work
Plan, including preparation and shipment of the Final RAM to EPA on March 10,
2011, and partial preparation of the Draft FS Report.

Results of RI/FS sampling, tests, modeling and all other data (including raw data)

received or generated by or on behalf of Respondents during the previous month —
No new analytical data were received during the previous month.

Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of RI/FS work — The following actions are
planned for the next two months:

e Submittal of replacement pages for the Final BERA Report (based on EPA’s
approval with modifications of the Final BERA Report received on April 7,
2011); and

e Preparation and submittal of the Draft FS Report.

SOW Paragraph 42 requires that the Respondents conduct a presentation to the EPA
within 15 calendar days following submission of the Final RI Report. In an April 7,
2011 e-mail to Mr. Miller I asked whether such a presentation was still desired in
light of the numerous recent discussions between the Respondents and EPA
regarding the RI data and alternatives for Site remediation. The Respondents are
currently awaiting a response to this inquiry. Depending on the response, such a
presentation may take place within the next two months.

Information regarding percentage of completion. all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 95% complete.

In accordance with the Settlement Agreement requirements, this report also addresses the
topics listed below for the Removal Action:

1.

Significant Removal Action developments during the preceding period, including

actions performed and any problems encountered — The following actions were
taken during the previous month:

s Off-site disposal of excavated soils; and
e Preparation and shipment of the Final Removal Action Report to EPA on March
23,2011.

Removal Action analytical data received during the reporting period — No new
analytical data were received during the reporting period.

Removal Action developments anticipated during next reporting period, including a

schedule of actions to be performed, anticipated problems, and planned resolutions of

past or anticipated problems — The only remaining Removal Action activities are the
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preparation and submittal of a Removal Action Report Addendum following receipt
of all outstanding disposal manifests from the Removal Action contractor. It is
anticipated that this addendum will be submitted during the next reporting period.

Thank you for the opportunity to submit this monthly report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, ING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Ray Merrell — Sequa Corporation
Mr. John Eldridge — Haynes and Boone, LLP
Mr. Donnie Belote - The Dow Chemical Company
Mr. Ed Menger — Parker Drilling Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss I1I - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
Mr. Jay Winters — Golder Associates, Inc.
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